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8.0 FACILITY DECOMMISSIONING PROCESS

8.1 INTRODUCTION

The facility decommissioning process defines the approach by which DOE,
with involvement of the lead regulatory agencies, will take a facility from
operational status to its end state condition (final disposition) at Hanford.
This is accomplished by the completion of facility transition, surveillance
and maintenance (S&M), and disposition phase activities. The process is
designed to integrate DOE-HQ guidance (U. S. Department of Energy, Office of
Environmental Restoration, Decommissioning Handbook, DOE/EM-0142D, March 1994,
and U. S. Department of Energy, Office of Environmental Management,
Decommissioning Resource Manual, DOE/EM-0246, August, 1995, hereafter referred
to as the EM-40 Guidance Documents) and to ensure compliance with
environmental regulations, including waste management, closure and post
closure requirements under RCRA, and remedial and/or removal action
requirements under CERCIA.

Facility decommissioning at Hanford will proceed on a priority-based path
that results in an expedient and cost efficient transition of facilities to a
safe and stable condition that presents no significant threat of release of
hazardous substances into the enviromment and no significant risk to human
health and the enviromment. The methodology allows for cases where higher
priority Hanford cleanup activities warrant deferring regulated unit closure
actions until prioritization decisions are made to proceed with the
disposition phase.

Notwithstanding any other provision of Section 8.0, EPA and Ecology
reserve the right to require closure in accordance with Federal and State
hazardous waste law, and the Agreement, and to require response or corrective
actions in accordance with RCRA and CERCIA and the Agreement, at any time.
During the facility decommissioning process, DOE shall comply with all
applicable environmental, safety and health, and security requirements.

8.1.1 Background

The DOE consolidated virtually all of its waste management, remedial
action and decontamination and decommissioning (D&D) program activities in
1989 into the Office of Environmental Management (EM). Within EM, the Office
of Environmental Restoration was assigned responsibility for performing
remedial actions, S&M, and dispositioning activities for DOE facilities.

With the down-sizing of both nuclear weapons inventories and nuclear
material production capabilities, the DOE-HQ established the Office of
Facility Transition in mid-1992. This office is chartered with management of
the transition from operational status to shutdown status for the numerous
facilities used for nuclear material production or otherwise involved in the
DOE nuclear program.

8.1.2 Applicability
This section applies to the transition, the surveillance and maintenance,

and/or the disposition of key facilities located on the Hanford Site that are
not fully addressed under Section 6.0 (TSD Process) or Section 7.0 (Past-
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Practice Process) of this Action Plan.

Key Facilities subject to this Section 8.0 process which have been
identified by the parties to date include the following: PUREX, PFP, B Plant,
FFTF, UOs Plant, U Plant, REDOX (202-S Building), and DOELls old reactor
buildings (specifically: 105-B, 105-C, 105-F, 105-D, 105-DR, 105-H, 105-KE,
105-KW, and 105/109-N buildings). The 105 reactor buildings, UOs Plant, U
Plant, and REDOX are recognized as already having been transferred to DOE's
Environmental Restoration Program. On approval of each facility Surveillance
and Maintenance Plan by the Lead Regulatory Agency (see section 8.6), these
facilities will be recognized as having entered the surveillance and
maintenance phase as described within this section.

Other key facilities that the parties agree are subject to Section 8.0
will be decommissioned in accordance with the provisions of this section and
any milestones established specific to those facilities. If there is a
conflict between the provisions of this section and of a specific milestone,
the provisions of the milestone will prevail. This section does not apply to
the following:

e Any waste disposal unit (e.g., crib, pond, ditch, landfill)

e RCRA treatment or storage units either fully closed or scheduled for
closure under Section 6.0 that result in the final disposition of the
facility, or result in a remaining facility that does not qualify as a
"key facility".

e Any facility which is fully addressed as part of a past-practice
operable unit under Section 7.0 (i.e., N-area pilot project) or which is
addressed under Section 7.0 to a condition which results in a remaining
facility that does not qualify as a "key facility".

e Facilities on the Hanford Site that have already been transferred to the
ER Program and which will be decommissioned as part of operable unit
remediation under Section 7.0 or under DOE authority, unless identified
as key facilities by the parties.

Additional key facilities will be identified by the parties on a case by
case basis, using the following general criteria:

e Facilities that do not fall into any of the categories summarized in the
bullets above,

e Facilities that will undergo a surveillance and maintenance period
greater than 180 days with hazardous substances to be left in place,

e Facilities where physical closure actions must be performed in
conjunction with facility disposition, and/or

e Facilities that may be addressed in conjunction with any other facility
which qualifies as a key facility.
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Upon identification as a key facility, EPA and Ecology will designate a
lead regulatory agency in accordance with Section 5.6.

Key facilities do not include uncontaminated structures (i.e., contains
no hazardous substances), or facilities which are fully dispositioned
following a decision to remove them from use.

Only with the agreement of DOE and the lead regulatory agency may key
facilities (or portions thereof) be used for alternative beneficial uses, and
be addressed independent of Section 8.0.

8.1.3 Decamnissioning Relationships and Key Planning Documentation

Table 8-1 shows the relationship between phases, processes and key
planning documents that support the overall decommissioning process. A
general description of key planning documents is included here. Additional
information is provided in following text specific to the individual phases.
Definitions specific to the facility decommissioning process are included in
Appendix A of this document. The process described in Section 9.3 will be
used to modify applicable documentation.

Table 8-1 Decammissioning Process Relationships

DECOMMISSIONING PHASES FACILITY PROCESSES KEY PLANNING DOCUMENTS

Transition Project Management Plan
Stabilization (PMP)
Deactlvation Facility Transition End
Surveillance Point Criteria Document
Malntenance
Decontamination Preclosure Work Plan

Surveillance and
Maintenance Plan

Surveillance and Surveillance Surveillance and
Maintenance Maintenance Maintenance Plan
Deactivation*
Decontamination*
Disposition Decontamination Decision Document (e.g.,
Dismantlement Action Memo, ROD, RCRA
Entombment Closure Plan**)
Closure

Site Restoration Project Design Report

* Completed on a case-by-case basis to further reduce facility surveillance
and maintenance expenses.

** RCRA Closure Plan applicable to TSD units within the facility.
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Project Management Plan: An internal DOE management plan prepared to aid
in governing the successful completion of a project. The Plan defines DOE and
DOE contractor organization, and responsibilities for executing the project.
It outlines the work breakdown structure for the activities, clearly
identifying the scope of work based on the technical criteria established.
This document incorporates cost and schedule planning. The PMP is used to
establish cost controls and milestones for tracking and reporting status on
key processes and activities from start to finish of the phase. Project
Management Plans are prepared during the transition phase.

Facility Transition End Point Criteria Document: A document developed
during the transition phase that establishes the physical state of the systems
and spaces within the facility to be achieved at the end of the transition
phase. This document is used to satisfy programmatic requirements for
transition to the S&M phase. The actual condition of the facility at the end
of transition will be documented as part of the S&M plan.

Preclosure Work Plan: A document submitted during the transition phase.
The preclosure work plan will contain, but is not limited to, elements
sunmarized in Table 8-2. This preclosure work plan is based in part on the
facility transition end point criteria document and S&M plan. The transition
end point criteria document and the S&M plan are considered part of the
preclosure work plan as they pertain to information related to RCRA TSD units.

Surveillance and Maintenance Plan: A document outlining facility
specific activities taken to address essential systems monitoring, maintenance
and operation requirements necessary at a facility to ensure efficient, cost
effective maintenance of the facility in a safe condition that presents no
significant threat of release of hazardous substances into the environment and
no significant risk to human health and the environment until final
disposition is completed.

Project Design Report: The Project Design Report (PDR) is prepared to
describe activities during the disposition phase of the facility. The PLR is
prepared consistent with Section 7.0 requirements for the remedial
design/remedial action phase of the project. The report will contain a
definition of the project scope (i.e., goals, objectives, background
information, and scope statement), description of specific tasks, cost, and
schedule for the completion of disposition. The intent of the report is to
identify the basis and provide direction for preparation of detailed work
packages or procedures utilized for conducting the project tasks. The
contents of the PDR may be submitted as a separate document (i.e., Remedial
Design Report) or as part of an overall design document. The lead regulatory
agency will be involved in the development of the PDR and have approval in
part as appropriate for the final document.

Decision Document: Documentation required to authorize implementation of
the disposition phase activities: a) will be prepared in accordance with the
provisions of Section 7.0 and the joint policy on Decommissioning of DOE
Facilities under CERCLA, and b) will be prepared in accordance with Section
8.8 for any necessary RCRA TSD closure plans. The decision document (e.qg.,
Action Memorandum, Record of Decision, Closure Plan) issued by the lead agency
in accordance with Section 7.0 or Section 8.8 of the Action Plan will be the
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decision document for key facilities and will define the final end states as
developed under Section 8.7.1, as well as preliminary cost and schedules.

8.2 FACILITY OPERATIONS

Facility operations precede the decommissioning process and consequently
are only briefly addressed in this section. Prior to receiving a formal
shutdown notice from DOE-HQ, facilities that do not have a future mission may
begin preparing for the transition phase of the decommissioning process.
Preparation may include conducting final process wvessel clean out runs in
order to expedite transition phase activities and to avoid the necessity for
operational permitting of process vessels containing hazardous materials for
storage and/or treatment following a determination that their contents are
dangerous wastes. Facility personnel may also initiate preliminary
development of transition end point criteria to describe the physical state of
the systems and spaces within the facility at the end of the transition phase.
The process of developing transition end point criteria will be structured to
specifically incorporate regulatory, tribal and stakeholder input and
involvement. Once a shutdown order has been received or a separate agreement
is made by the parties, the facility will enter the transition phase as
described in Section 8.5.

8.3 DECOMMISSIONING PROCESS PLANNING

The parties agree that sufficient up front planning for facilities that
will undergo decommissioning is necessary to support the budget planning
process and to facilitate integration and prioritization of decommissioning
with other Hanford cleanup efforts. The parties also recognize, however, that
there may be unanticipated situations in which it will be necessary to take
immediate actions to abate significant threats to human health or the
environment.

8.3.1 ILong-Term Planning

DOE developed and submitted its long-term facility decommissioning plan
covering key Hanford facilities to Ecology and EPA for review in June, 1996.
This plan and associated Agreement commitments (including those made pursuant
to Section 8.3.2) are expected to aid the parties in addressing overall
decommissioning planning for existing and future facilities on the Hanford
Site. The plan categorized facilities through a series of key decision-making
questions such as the logic process shown in Figure 8-1. The parties
recognize that there are a large number of facilities on the Hanford Site.
However, many of the facilities are administrative and/or small in nature and
will fall into the category of non-key facilities. A listing of these non-key
facilities will be maintained for information purposes. Many facilities are
associated with and may be addressed as part of a larger facility. In these
cases, facility complexes will be identified as one key facility for the
purpose of implementing the decommissioning process.

For key facilities subject to the decommissioning process under this
section, the plan includes a long-term road map depicting the approximate time
periods that the key facilities (or facility complexes) are expected to
undergo transition, surveillance and maintenance, and/or disposition. The
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road map is for use by the parties to assist in the planning process in order
to integrate and prioritize work, and is not considered a committed schedule.
Such commitments will be established under the Agreement (see Section 8.3.2).
This plan will be updated biennially as part of the biennial review (see
Section 8.3.3).
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8.3.2 Negotiations

The long-term facility decommissioning plan, as well as pertinent
Agreement milestones and associated commitments, will be used by the parties
as aids in scheduling future decommissioning related negotiations. Such
negotiations will be coordinated with the facility planning phases discussed
under Sections 8.5 and 8.7.

8.3.3 Biennial Review and Update

The parties will; (1) conduct a biennial review of facility/unit status,
the long-term facility decommissioning plan, and associated Agreement
commitments; (2) discuss current priorities; (3) and assess what changes are
necessary. Based on this review and the latest DOE guidance associated with
the future use of facilities, DOE will update and submit the long—-term
facility decommissioning plan and any draft changes addressing proposed
Agreement modifications to EPA and Ecology.

8.4 GENERAL DECOMMISSIONING PROCESS

The typical facility decommissioning process, shown in Figure 8-2,
depicts the sequential phases a facility undergoes following facility
operations and includes transition, surveillance and maintenance (S&M), and
disposition. This process is normally initiated following a decision from
DOE-HQ to shut down a subject facility and proceed with decommissioning
activities. The process time frame is established by milestones and
associated target dates negotiated as part of the Agreement, and in most cases
will be established one phase at a time.

Figure 8-2 Typical Decammissioning Process

A >-B >—C >-D

Transition S&M Disposition
Phase Phase Phase

B
Il

Marks the end of the operational phase. A determination has been
made by DOE-HQ that the facility is a surplus facility (i.e., formal
letter documentation) .

B = Marks the end of the transition phase. The preclosure work plan,
surveillance & maintenance (S&M) plan and transition end point
criteria document are updated as required, and approved by the DOE
program responsible for S&M, and by the lead regulatory agency. The
DOE review will include a check for transition end point criteria
adequacy and equivalency to EM acceptance criteria cbjectives.
Following receipt of necessary approvals, this point marks the start
of the S&M phase as an interim period prior to DOE initiation of the
disposition phase.

C = Decision to proceed with disposition phase.
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D = Completion of disposition phase in compliance with applicable or
relevant and appropriate requirements and in a condition protective
of human health and the environment. (Note: All associated RCRA
closure actions are completed at this point.)

Figure 8-2 has been expanded in Figures 8-3 through 8-5 to include
individual process steps involved with each of the subject phases. Figures
8-3 through 8-5 identify actions involving regulatory, tribal, and public
involvement, and those actions or documents requiring specific regulatory
approval. Agreement negotiations are shown as part of the transition, S&M and
disposition phases. More detailed descriptions of individual phases, actions
and documentation are discussed in Sections 8.5 through 8.7.

8.5 TRANSITION PHASE

The transition phase of a facility is initiated when a formal shutdown
decision is made by DOE. Figure 8-3 shows a breakdown of the activities
associated with the transition phase. The numbers shown in the boxes
correspond with the section numbering from this document. Discussion specific
to RCRA TSD closure plan preparation and submittal is contained in
Section 8.8.

8.5.1 Transition Planning

Early in the transition phase, project goals and ocbjectives are developed
in conjunction with requlatory, tribal and public input and involvement to
enable a mutually agreeable and efficient transition. Vital to the success of
this phase is development of transition end point criteria and S&M planning
information. Transition end point criteria and S&M planning are discussed in
greater detail in Sections 8.5.3 and 8.5.4, respectively. DOE will initiate
discussions with the lead regulatory agency, tribes and the public to identify
issues and develop proposals within three months of an official shutdown
notice decision made by DOE-HQ.

During the transition planning stage, NEPA documentation supporting
transition will be initiated as necessary and a preclosure work plan or
closure plan will be developed for RCRA TSD units requiring RCRA closure.
Where final closure of a unit does not need to be performed in conjunction
with key facility disposition, a closure plan will be submitted.
Documentation produced during this stage will support protection of human
health and the environment and consider waste minimization and pollution
prevention opportunities.

8.5.2 Project Management Plan

The Project Management Plan (PMP) is prepared to describe how transition
phase activities will be managed. The PMP contains work breakdown structures,
cost and schedule information, and summarizes major project targets and
Agreement milestones. If necessary, a revision to the PMP will be made at the
conclusion of the Agreement negotiations to ensure consistency with scheduling
agreements. The process of developing and revising the PMP is depicted in
Figure 8-3.
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Figure 8-3 Transition Phase Breakdown
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8.5.3 Transition End Point Criteria

DOE-HQ has developed a set of generic acceptance criteria for use complex
wide as a target for acceptance into the S&M phase. Based on these generic
acceptance criteria, facility specific transition end point criteria are
developed throughout the transition phase with intent to establish acceptable
final conditions of systems (i.e., tanks, piping) and spaces (i.e., rooms,
areas) at the end of the transition phase. 1In general, the acceptance
criteria require:

e documentation for the active systems and structural integrity of the
facility,

e Updated permitting and documented regulatory status that reflects the
shutdown, stabilized condition of the facility,

e documentation of remaining hazardous and radiocactive material in the
facility,

e documentation of and facility history for the shutdown systems, and

e a DOE approved S&M Plan for the facility.

The transition end point criteria are tailored specifically to the
facility in question and are based on the EM acceptance criteria and
regulatory, tribal and public input. Transition end point criteria will be
developed and documented early in the transition phase in conjunction with
discussions with the regulators, tribes and stakeholders to facilitate
achieving mutually accepted criteria. Aspects of the criteria may evolve
during transition necessitating revisions and refinements to the criteria.

Transition end point criteria are applicable to all facilities, and their
equipment and systems accepted into a surveillance and maintenance phase. All
transition end point criteria will be initially developed to incorporate
regulatory, tribal and stakeholder input and values. However, lead regulatory
agency approval over transition end point criteria will be specific to
regulated units, and/or hazardous substances proposed to remain in the
facility after the transition phase is complete. Transition end point
criteria will take the form of a document addressing both regulated and non-
regulated equipment and systems. This document will be submitted to the lead
regulatory agency in conjunction with the preclosure work plan and S&M plan.
Transition end point criteria will be consistent with, and will not prejudice
the development of acceptable end state criteria. Changes to approved
transition end point criteria will be coordinated with the lead regulatory
agency, and approved for changes affecting regulated units and hazardous
substances that will remain in the facility.
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8.5.4 Surwveillance and Maintenance Plan

A surveillance and maintenance (S&M) plan is developed along with
transition end point criteria since the selected transition end point criteria
directly dictate actions that will be performed during the S&M phase. The S&M
plan describes facility-specific activities to be taken in order to adequately
address monitoring, maintenance and operational requirements for the essential
systems at a facility. It will ensure that the facility is maintained cost
effectively and in a safe, stable condition that presents no significant
threat of release of hazardous substances into the environment and no
significant risk to human health and the environment until final disposition
is completed. Although the S&M plan evolves throughout the transition phase,
focused efforts and coordination with the lead regulatory agency, tribes and
stakeholders are emphasized early in the transition phase to facilitate a
mutually agreeable approach to S&M.

The S&M plan will cover hazardous substances and both regulated and non-
regulated equipment and systems. Although the S&M plan will be developed to
incorporate regulatory, tribal and stakeholder input and values, lead
regulatory agency approval of the S&M plan will be specific to regulated units
and hazardous substances in the facility. Post closure care activities will
be negotiated with the lead regulatory agency on a case by case basis and
incorporated into the S&M plan.

For facilities that contain RCRA TSD units, the S&M plan developed during
the transition phase will be submitted to Ecology in conjunction with the
preclosure work plan and the latest transition end point criteria document.

8.5.5 Proceed with and Camplete Transition Activities

In accordance with transition planning and Agreement negotiations,
internal work plans and procedures are developed to aid accomplishing the
facility specific transition phase tasks. Procedures provide operational
guidance for the workers to achieve the objectives outlined in the facility
transition planning documentation. As systems and spaces reach their
identified transition end points, S&M activities are initiated consistent with
the S&M plan. At the point where all systems and spaces at the facility
achieve their respective transition end point conditions, the facility will
await transfer to the S&M phase contingent upon verification of achievement of
end point criteria (and acceptance criteria not addressed by the end point
criteria). Appropriate records documenting transition related activities
will, at a minimum, e maintained through completion of the disposition phase.
During the facility decommissioning process, DOE shall comply with all
applicable environmental, safety and health, and security requirements.

8-12



Document current as of April 24, 2003
8.6 SURVEILLANCE AND MAINTENANCE PHASE

The surveillance and maintenance (S&M) phase for facilities is conducted
in accordance with the S&M plan developed for each facility. For facilities
transitioned under Section 8.5, the S&M Plan is developed as part of the
transition phase. For key facilities (See Section 8.1.2), which did not
proceed through formal transition, but which have been transferred to DOE's
Environmental Restoration Program, S&M Plan(s) will be submitted in accordance
with established Agreement milestones. The S&M phase is shown in Figure 8-4.
The objectives of the S&M phase are to ensure adequate containment of any
contaminants left in place and to provide physical safety and security
controls and to maintain the facility in a manner that will present no
significant risk to human health or the environment.

S&M plans will be prepared by DOE and will detail facility aspects and
associated requirements including the following: (1) surveillance, (2)
maintenance, (3) quality assurance, (4) radiological controls, (5) hazardous
substance inventory, management and protection, (6) health and
safety/emergency preparedness, (7) safeguards and security, and (8) cost and
schedule. DOE shall comply with all applicable environmental, safety and
health, and security requirements throughout the S&M phase.

8.6.1 Initiation of S&M Phase

The S&M Phase will start after plant operators have verified the
transition end points, the lead regulatory agency and DOE-HQ have received the
verification, and all appropriate approvals have been received. Initiation of
the S&M phase is shown as the first box in Figure 8-4.

8.6.2 Biennial Evaluations of Disposition Priorities

Throughout the S&M phase, biennial evaluations of long term S&M and
disposition plans and schedules will be performed. These evaluations will be
performed in conjunction with the biennial reviews discussed in Section 8.3.3
and Agreement negotiations to identify, evaluate and assess the status of
Hanford Site priorities as well as tribal and stakeholder values. S&M surplus
facilities will be included in the evaluation of disposition priorities.

8.6.3 Ongoing S&M Activities

Ongoing S&M activities will be conducted in accordance with the approved
S&M plan and associated Agreement commitments until a decision is made by DOE-
HQ to initiate the disposition phase, or actions are required by the lead
regulatory agency pursuant to the terms of Sections 8.3.3 or 8.1.

8.7 DISPOSITION PHASE

The disposition phase is initiated following a decision by DOE-HQ, or may
result from a decision by the lead regulatory agency pursuant to the terms of
Section 8.1. Figure 8-5 shows a breakdown of the activities associated with
the disposition phase. The numbers identified in the boxes correspond with
applicable discussion below. Discussion specific to closure plan revision is
deferred to Section 8.8.
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Figure 8-4 Surveillance and Maintenance Phase Breakdown
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8.7.1 Disposition Phase Planning

Early in the disposition phase, project goals and objectives are
developed in conjunction with lead regulatory agency, tribal and public input
and involvement to enable a mutually agreeable and efficient disposition of
the facility. A cooperative effort among all parties will be required in
order to establish and revise the disposition end state consistent with
applicable requirements. DOE will initiate discussions with the lead
regulatory agency, tribes and public to identify issues, evaluate
alternatives, and develop a proposed disposition alternative to meet defined
end states.

The facility specific disposition end states are developed during the
disposition planning phase with the intent to establish the ultimate
acceptable condition of systems and spaces at the end of the disposition
phase. Disposition end states will be developed and documented early in the
disposition phase in conjunction with the lead regulatory agency, tribes and
stakeholders to facilitate mutually acceptable criteria. Aspects of the end
states that pertain to RCRA TSD units and/or hazardous substances shall be
developed, revised or refined only with the approval of the lead regulatory
agency.

Disposition end states will be initially developed to incorporate lead
regulatory agency and stakeholder input and values. The disposition end
states will be contained in a document covering hazardous substances and both
regulated and non-regulated equipment and systems. The lead regulatory agency
will have approval authority over disposition end states for regulated RCRA
TSD units and hazardous substances. This document (e.g., EE/CA, Proposed
Plan) will be prepared in accordance with Section 7.0 and will be submitted to
the lead regulatory agency in conjunction with any necessary closure plan.

The final draft Closure Plan for RCRA TSD units will be submitted for public
review and comment at the same time as the disposition planning document.

DOE and the lead regulatory agency may establish Agreement commitments during
the planning phase to be incorporated into the decision documentation in
Section 8.7.2.

8.7.2 Decision Documents

Documentation required to authorize implementation of the disposition
phase activities: a) will be prepared in accordance with the provisions of
Section 7.0 and the joint policy on Decommissioning of DOE Facilities under
CERCLA, and b) any necessary closure plans for RCRA TSD units will be prepared
in accordance with Section 8.8. The decision document (e.g., Action
Memorandum, Record of Decision, Closure Plan) issued in accordance with
Section 7.0 or Section 8.8 of the Action Plan will define the final end states
as developed under Section 8.7.1, as well as preliminary cost and schedules.
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Figure 8-5 Disposition Phase Breakdown
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8.7.3 Project Design Report

The Project Design Report (PDR) is prepared to describe activities during
the disposition phase of the facility. The PDR is prepared consistent with
Section 7.0 requirements for the remedial design/remedial action phase of the
project. The report will contain a definition of the project scope (i.e.,
goals, objectives, background information, and scope statement), description
of specific tasks, cost, and schedule for the completion of disposition. The
intent of the report is to identify the basis and provide direction for
preparation of detailed work packages or procedures utilized for conducting
the project tasks. The contents of the PDR may be submitted as a separate
document (i.e., Remedial Design Report) or as part of an overall design
document. The lead regulatory agency will be involved in the development of
the PDR and have approval in part to ensure consistency with the final
decision document.

8.7.4 Proceed with and Camplete Disposition Phase Activities

In accordance with disposition planning and associated Agreement
commitments, implementing documentation will be developed to accomplish
facility-specific disposition phase tasks. Detailed work packages and
procedures provide operational guidance for the workers to satisfy the
objectives outlined in the disposition planning documentation. At the point
where all systems and spaces at the facility achieve their respective
disposition end state condition, final disposition is achieved and the end
states will be verified. Appropriate records documenting transition and
closure related activities will be maintained on file. During the disposition
phase, DOE shall comply with applicable environmental law, safety and health,
and security requirements.

8.7.5 Verification of Disposition End State

During the closeout and verification of the disposition phase,
achievement of disposition end state criteria will be verified. DOE will
perform verification surveys and sampling. Verification will specifically tie
to closure planning requirements for applicable regulated units. All
verification results, regardless of the methods used, will be available to the
public.

8.7.6 Integration of Disposition Phase with Operable Units

As shown on Figure 8-1, some facilities will be addressed fully in
conjunction with operable unit activities under Agreement Section 7.0 or under
DOE authority. These facilities are not covered by this Section 8.0. For key
facilities that are only partially addressed as part of an operable unit
activity, the remaining disposition phase activities will be planned and
conducted under this section. This may include the management of soil
contamination not accessible during the operable unit activity.
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In the event disposition of a key facility proceeds prior to operable
unit activity, the disposition of any contaminated soils and site restoration
activities may be deferred to follow—on operable unit activities conducted
under Section 7.0. Any such agreement will be documented in writing and
approved by the DOE and Lead Regulatory Agency executive managers.

8.8 PRECLOSURE WORK PLAN AND RCRA CLOSURE PLAN

Washington's HWMA and associated regulations contained in Chapter 173-303
WAC require owners or operators of dangerous waste treatment, storage or
disposal facilities to have a written and approved closure plan. DOE, Ecology
and EPA have established a mutually acceptable closure plan format that is
being used currently for Hanford Site closure plans. The basic closure plan
format contains the following nine chapters: 1) Introduction, 2) Facility
Description, 3) Process Information, 4) Waste Characteristics, 5) Groundwater
Monitoring, 6) Closure Strategy and Performance Standards, 7) Closure
Activities, 8) Postclosure Plan, and 9) References.

The nature of the decommissioning process has led DOE, Ecology and EPA to
evaluate the timing of RCRA closure at key facilities. The phased
decommissioning process combined with the requirements of NEPA and future land
use determinations will often make completion of RCRA closure activities
during the transition or S&M phases impracticable. 1In cases where timely
completion of RCRA TSD unit closure is practicable, DOE will prepare, and
submit to Ecology for review and approval, a complete closure plan for
implementation during the transition phase. In cases where physical
conditions and/or unknowns prevent timely completion of closure, DOE will
prepare, and submit to Ecology for review and approval, a preclosure work plan
for implementation during the transition phase. The preclosure work plan will
detail actions to be completed during the transition phase in order to
facilitate full RCRA closure in the future. These efforts may include removal
of dangerous wastes and hazardous substances and/or removal or decontamination
of equipment or structures contaminated with dangerous wastes or hazardous
substances. The content of the preclosure work plan and its relationship to
the RCRA closure plan are summarized in Table 8-2. The transition phase will
not be considered complete until DOE has either completed RCRA closure and/or
implemented a lead regulatory agency approved preclosure work plan. In cases
where closure is not completed during the transition phase, the S&M plan for
the key facility will address RCRA compliance. It is anticipated that, for
such units, RCRA closure will be conducted during the disposition phase,
however, Ecology may, at any time, choose to accelerate closure timing and/or
initiate final closure in order to assure timely protection of human health
and the environment. Agreement negotiations during the transition and
disposition phases will establish Agreement milestones and target dates
applicable to preclosure and closure activities.
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In addition to its review and approval of RCRA closure plans and preclosure
work plans, the lead regulatory agency will have approval authority in
establishing acceptable transition end point criteria and disposition end
states for hazardous substances and associated facility systems and spaces.
The transition end point criteria document and/or disposition end states will
be submitted to the lead regulatory agency with closure plans and/or
preclosure work plans during the transition and/or disposition phases as
appropriate (e.g., if closure will occur during the transition phase, the
transition end point criteria document will be submitted with the RCRA closure
plan). The lead regulatory agency will also have involvement in and receive
an S&M plan for each key facility. The S&M plan will be developed by DOE and
submitted to the lead regulatory agency during the transition phase in
conjunction with the transition end point criteria document and closure plan
or preclosure work plan. When approved, the S&M Plan will document any
hazardous substances to be left at the facility during the S&M phase.
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Table 8-2 Preclosure Work Plan and Closure Plan Elements *

Document current as of April 24,

of the preclosure work plan

Cpt | Description Preclosure Work Plan Submitted Closure Plan on Submittal,
During Transition Phase e.g., During Disposition Phase

1 Introduction ALL ALL

2 | Facility ALL ALL
Description

3 Process ALL ALL
Information
Waste ALL ALL

4 Character-
istics

5 Groundwater Documents the nature and extent of groundwater | Documents details of groundwater investigation,
Monitoring contamination that has occurred and describes necessary remediation and monitoring (may be

actions necessary during the S&M phase conducted in conjunction with applicable CERCLA
operable unit and RI/FS process)

6 Closure Documents the preclosure strategy, end point Remaining details including closure of secondary
Strategy and | criteria performance standards and necessary containment, end state of systems and material
Performance transition phase preclosure activities. This left in place, final disposition of vessels, end
Standards chapter will contain a qualitative assessment state of canyon structures and integration with

of anticipated closure and postclosure CERCIA remedial activities. Includes cross
outcomes, if known (i.e., clean closure or references to surveillance and maintenance plan
otherwise)

7 Closure Detailed description of any closure activities Describes the remaining closure
Activities and schedule (s) information/activities related to disposition

phase

8 Postclosure Postclosure activities will be addressed to Detailed Postclosure plan if decision is made to
Plan the extent known leave waste in place

9 References Includes references used in transition phase Includes all remaining references

* Requirements of a RCRA closure plan are specified in 40 CFR 264 and Chapter 173-303 WAC, and are only briefly summarized here
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